
A1 SAG and Buckden Roundabout meeting 
October 16th 2023 

 
 

Issues raised 
 
Group membership   

• Buckden and Southoe to confirm membership of the group ACTION CU&GS  
 
Southoe issues  

• Flooding south side opposite car wash and in the big layby on southbound side. The 
latter will be tackled as part of a larger drainage scheme  

• Still requesting a footpath sign across A1 
 

Buckden issues 

• Trees on A1 they have done a survey and they need to replace 165.000 trees they 
have 162.000 waiting in the nursery and a further 3000 on order.  They have already 
started the preparation work and begun removing plastic covers.  Planting should 
begin soon.  

• Various teams have been alerted to the graffiti on the northern subway but as it is 
not offensive it is not a priority.  The light out on the southern subway has been dealt 
with, the three that have not been replaced leading down to the subway should be 
dealt with in the near future.  

• Pot holes on the northern carriage way near Buckden should be dealt with very soon.  
 
Roundabout update  

• CU updated on the meeting with Morris Homes the new developer for Silver Street, 
they indicated they thought the roundabout issues were resolved NH confirmed this 
was not accurate. ACTION CU to send JTs notes to AT 

• Pell Frischmann have not supplied any further drawings, so no review has taken place 
and it has not gone for 3rd party appraisal so no technical approval is possible. 

• Pell Frischmann are not even sure if they will be retained by Morris Homes or if the 
new developer has their own consultants. 

• Even if drawings are revised and approval is sought, it is unlikely that any works will 
be able to take place in the next two years as the A428 work will take precedence 
and it is unlikely any works can take place until the work on the Black Cat is 
completed.  

• The ball is in Morris Homes court. 

• NH will alert us if they hear anything from Morris Homes. ACTION NH   
 
Bloor development 

• They have been asked to carry out resurfacing work across the Stirtloe Lane junction. 

• NH is going to issue approval for the footpaths from the estate on to the A1 
imminently.  From approval date, Bloor Homes have 12 months to complete the 
schemes.   


